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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-24.5/30.3

03-BUT-149-/4.6

03-COL-5-1.9/8.2

Fed Aid

HB1

HB1

HM1A

HA22

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR CHICO AT
VARIOUS LOCATIONS

IN BUTTE COUNTY IN AND NEAR CHICO
FROM 1.2 KM NORTH OF DURHAM PENTZ
ROAD TO 0.6 KM SOUTH OF SKYWAY
OVERCROSSING

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

BENICIA CA 94510

PLEASANT HILL CA 94523

(530)226-6400

(831)724-1011

(831)724-1011

(831)724-1011

(707)742-6000

(925)945-1052

JIM ROGERS

ROGERS, JIM

ROGERS, JIM

SCOTT, JEFF

INGVOLDSEN, KYLE

JODY ALLEN

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 895-5245

(916) 263-4931

(530) 532-9377

(530) 934-3520

 $2,526,563

 $665,999

 $823,999

 $744,900

 $82,563,153

 $689,685

Bid + CCOs

 $1,156,831

 $0

 $3,535

 $0

 $11,394,809

 $0

Comp To  date

 $336,196

 $0

 $3,535

 $0

 $3,534,376

 $0

This Month
11/02/05

02/02/06

05/11/06

06/13/06

01/31/06

11/01/05

Awarded

11/10/05

02/16/06

05/25/06

06/23/06

02/06/06

11/18/05

Approved

11/21/06

05/05/06

10/12/06

08/11/06

06/01/09

02/24/06

Est Comp

 37%

 0%

 3%

 0%

 11%

 0%

%Time

 45%

 0%

 0%

 0%

 14%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-0C3404

03-4A4404

03-2M3904

03-0E3104

03-3822V4

03-0E3204

Contract 

ACST-P032-(038)E

  

  

  

ACST-X007-(008)E

  

  P0-32 0-(8E)

  

  

  

  X0-07 0-(8E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 997

P O BOX 50085

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

164 BELLE AVENUE

3881 BENATAR SUITE C

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

3855 NORTH FREEWAY
BLVD., STE. 120

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-COL-20-30.6/

03-COL-20-31.3/32.1

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-69.4/0

Fed Aid

HM2C

HA23

HB1

HB4N
HB4N

HA42

Pgm Code
RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN COLUSA COUNTY IN COLUSA FROM  7TH
STREET TO CARSON STREET

IN EL DORADO COUNTY NEAR COLOMA  FROM
3.2 KM NORTH OF GOLD HILL ROAD TO 2
KM SOUTH OF ROUTE 153

IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

Description 

CONCRETE SIDEWALK

SIDEWALK REPAIR

REPAIR SLIP OUT

CONSTRUCT 2 WAY LEFT TURN LANE

WIDEN HIGHWAY AND BRIDGES

AVALANCHE CONTROL

Type Of Work
OLSEN CONST CO

J R ALTMAN GENERAL ENGINEERING

YUBACON INC

MARTIN BROTHERS CONSTRUCTION

MITCHELL ENGINEERING

D M L CONSTRUCTION

Contractor

REDDING CA 96001

YUBA CITY CA 95993

DIAMOND SPRINGS CA 95619

SAN FRANCISCO CA 94134

VERDI NV 89439

 

(530)671-1155

(530)295-5890

(916)852-1911

(415)227-1040

(775)345-7320

KRAFT DAN

ABU-MARKHIEH, OSAMA

SPECTOR, PETE

PETE SPECTOR

FLAHERTY, KEITH

LUIS RIVAS

Resident
Engineer

(530) 458-3080

(530) 368-1693

(530) 621-0986

(916) 416-7547

(530) 344-1691

(530) 621-0985

 $63,810

 $110,325

 $338,445

 $1,649,907

 $35,174,656

 $767,560

Bid + CCOs

 $0

 $93,062

 $117,798

 $956,953

 $862,591

 $128,669

Comp To  date

 $0

 $74,333

 $117,798

 $292,091

 $679,055

 $23,412

This Month
05/11/00

04/28/06

06/28/06

11/04/05

03/22/06

10/31/05

Awarded

05/22/00

05/10/06

07/12/06

12/02/05

04/03/06

11/09/05

Approved

08/07/06

08/07/06

09/12/06

08/20/08

09/20/06

Est Comp

 0%

 70%

 55%

 59%

 5%

 50%

%Time

 0%

 83%

 35%

 56%

 2%

 17%

% Work 

 

 

 

 

 

 

Message

03-1M4404

03-2M4704

03-2E2104

03-2C3604

03-3555U4

03-1A6104

Contract 

  

  

ACST-43A3-(004)E

ACST-P049-(136)E

ACST-P050-(110)E

  

  

  

  43-A3 0-(4E)

  P0-49 1-(6E)

  P0-50 1-(0EB)R

  

  

  

--()

--()

6203- 014-()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

PO BOX 2441

1557 EUGENE COURT

P O BOX 3176

P O BOX 34367

P O BOX 728

MARYSVILLE FIELD
OFFICE

3065 BLAIR AVENUE

3065 BLAIR AVE. P.O.
BOX 2424

701 FORNI RD

3065 BLAIR AVE. P.O.
BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-.2/.1

03-GLE-32-5.9/10.8

03-GLE-162-67.2/84.6

Fed Aid

HM1A

HM1A

HB1

HB4N

HA22

HM1A

Pgm Code
IN EL DORADO COUNTY IN AND NEAR
SOUTH LAKE TAHOE FROM THE  NORTHERN
ROUTE 89 AND 50 JUNCTION TO 2.1 KM
NORTH OF BLISS MEMORIAL ST

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY IN ORLAND FROM 0.3 KM
EAST OF ROUTE 5 AND 32 SEPARATION TO
0.1 KM WEST OF  FIFTH STREET

IN GLENN COUNTY NEAR ORLAND FROM 0.5
KM EAST OF 6TH AVENUE TO THE GLENN
AND BUTTE COUNTY LINE

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

Description 

SEAL COAT

MICROSURFACING

CONSTRUCT LEFT TURN POCKET

REALIGN EXISTING ROADWAY

ASPHALT CONCRETE OVERLAY

SEAL COAT

Type Of Work
VALLEY SLURRY SEAL COMPANY

VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

FRANKLIN CONSTRUCTION INC

Contractor

WEST SACRAMENTO CA 95798

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

CHICO  CA 95928

CHICO  CA 95928

CHICO CA 95927

(916)373-1500

(916)373-1500

(916)989-8187

(530)891-6555

(530)891-6555

(530)343-9600

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

ALLEN, JODY

ROGERS, JIM

GRANDY, DWAYNE

Resident
Engineer

(530) 621-0985

(530) 621-0985

(530) 621-0985

(530) 934-3520

(530) 895-5245

(530) 713-7814

 $916,989

 $551,755

 $605,310

 $1,850,694

 $2,180,732

 $873,378

Bid + CCOs

 $0

 $499,604

 $201,930

 $1,228,659

 $2,150,727

 $0

Comp To  date

 $0

 $0

 $201,930

 $380,638

 $498,821

 $0

This Month
05/04/06

02/08/05

08/09/05

10/13/05

02/09/06

04/28/06

Awarded

05/23/06

03/01/05

08/25/05

10/27/05

02/16/06

05/08/06

Approved

10/05/06

08/26/06

09/11/06

09/05/06

07/20/06

Est Comp

 0%

 100%

 20%

 68%

 90%

 0%

%Time

 0%

 89%

 33%

 66%

 92%

 0%

% Work 

 

 

 

 

 

 

Message

03-2M3304

03-2M0304

03-4C2604

03-373604

03-1A8304

03-2M3704

Contract 

  

  

ACST-S193-(008)E

ACST-P032-(037)E

ACST-P032-(039)E

  

  

  

  S1-93 0-(8E)

  P0-32 0-(7E)

  P0-32 0-(9E)

  

  

  

--()

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 981330

P O BOX 981330

133 CANYON RIM DRIVE

1764 SKYWAY

1764 SKYWAY

P O BOX 3100

3065 BLAIR AVENUE,
P.O. BOX 2424

P.O. BOX 2424

P.O. BOX 2424

849 N. HUMBOLDT
AVENUE

3881 BENATAR, STE. C

P.O. BOX 911

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95670

WILLOWS, CA 95988

Accepted

07/27/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

Fed Aid

HM1A

HB1

HM2C

HB1

HM1A

HE14

Pgm Code
IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA COUNTY NEAR DONNER LAKE AT
DONNER LAKE UNDERCROSSING

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

Description 

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

REPAIR CULVERT

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

Type Of Work
NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

YUBACON INC

R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

Contractor

REDDING CA 96001

REDDING CA 960492335

DIAMOND SPRINGS CA 95619

ALAMO CA 94507

SPARKS NV 894350760

SAN RAFAEL CA 94901

(530)246-4388

(530)223-6605

(530)295-5890

(925)837-5600

(775)355-0420

(415)453-4691

DEMARTINI, MARK

CATANIA, DAVE

REED, AL

ZINK, PHIL

FARRETTA, DENISE

REED, ALBERT

Resident
Engineer

(530) 271-6173

(530) 271-6172

(530) 550-8326

(530) 346-7996

(530) 587-7958

(530) 550-8326

 $1,181,079

 $2,309,357

 $414,390

 $3,098,912

 $648,007

 $860,186

Bid + CCOs

 $1,096,833

 $1,827,311

 $0

 $2,994,458

 $0

 $788,201

Comp To  date

 $500

 $106,131

 $0

 $9,352

 $0

 $11,409

This Month
12/21/04

05/10/05

06/07/06

06/07/05

05/18/06

05/16/05

Awarded

01/03/05

05/26/05

06/23/06

06/17/05

06/02/06

05/31/05

Approved

10/20/06

08/24/06

07/20/06

10/26/06

11/07/07

Est Comp

 100%

 77%

 0%

 100%

 0%

 45%

%Time

 100%

 81%

 0%

 96%

 0%

 92%

% Work 

 

 

 

 

 

 

Message

03-2M0204

03-3A2604

03-2M5104

03-3C9304

03-2M3804

03-291014

Contract 

  

ACST-P049-(135)E

  

ACIM-080 -(177)E

  

ACST-X057-(044)E

  

  P0-49 1-(5E)

  

--()

  

  X0-57 0-(4E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P O BOX 3176

P O BOX 238

P O BOX 50760

77 LARKSPUR STREET

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

COLFAX, CA 95713

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-PLA-28-7.8/8.4

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

Fed Aid

HB4N

HA22

HA22

HA23

HA25

Pgm Code
IN PLACER COUNTY IN TAHOE VISTA AT
NATIONAL AVENUE

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN NEVADA COUNTY AT YUBA PASS
SEPARATION OVERHEAD AND IN PLACER
COUNTY AT KINGVALE UNDERCROSSING

IN PLACER COUNTY NEAR CISCO GROVE AT
0.1 KM EAST OF SOUTH YUBA RIVER
BRIDGE

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

Description 

INSTALL SIGNALS

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

PORTLAND CONCRETE SLAB REPLACEMENT

ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work
PRISM ENGINEERING INC

TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT

MARTIN BROTHERS CONSTRUCTION

HARVEYS EXCAVATING AND

WATKIN AND BORTOLUSSI INC

Contractor

SANTA CLARA CA 95050

SACRAMENTO CA 958276830

ALAMO CA 94507

SACRAMENTO CA 95828

ROCKLIN CA 95677

SAN RAFAEL CA 949014886

(408)562-0026

(916)386-5900

(925)837-5600

(916)381-0911

(916)624-6070

(415)453-4691

SPECTOR, PETE

MURPHY, ROD

ZINK, PHIL

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

SAGER, JANET

Resident
Engineer

(916) 416-7548

(530) 878-1786

(530) 346-7996

(916) 624-2851

(530) 346-7513

(916) 263-4912

 $446,023

 $40,356,411

 $34,860,518

 $824,965

 $262,778

 $1,471,684

Bid + CCOs

 $441,448

 $33,806,249

 $35,017,472

 $0

 $909

 $715,685

Comp To  date

 $0

 $2,493,954

 $499,004

 $0

 $909

 $32,167

This Month
08/16/05

06/10/04

06/04/04

05/04/06

04/19/06

02/06/06

Awarded

08/25/05

06/24/04

06/17/04

05/15/06

05/03/06

02/22/06

Approved

06/26/06

10/15/07

08/25/06

08/15/06

10/15/06

01/20/10

Est Comp

 87%

 77%

 91%

 0%

 31%

 10%

%Time

 99%

 78%

 97%

 0%

 0%

 48%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

03-1C8204

03-0A6004

03-1A8014

03-2M3504

03-0E0204

03-2C2104

Contract 

  

ACIM-080 -(231)1

ACIM-080 -(175)1

  

  

ACIM-080 -(234)E

  

ACIM-080 -(231)E

ACIM-080 -(175)E

  

  

--()

  

BH08-0 E2-(112)0

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

630 REED STREET

P O BOX 276830

P O BOX 238

20 LIGHT SKY CT

4325 DOMINGUEZ ROAD SUITE C

77 LARKSPUR STREET

P.O. BOX 2424

14300 MUSSO ROAD

33 DEPOT STREET

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET P.O.
BOX 1807

3855 NORTH FREEWAY
BLVD., SUITE 120

PLACERVILLE, CA 95667

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

07/20/06

Location
Storm Water
Plan
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03District

03-PLA-89-8.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-12-3.8/6.7

03-SAC-50-1.1/2

Fed Aid

HB4N

HB4N

HA12

HB4N

HM1A

HA21

Pgm Code
IN PLACER COUNTY IN TAHOE CITY AT
ROUTE 28 AND 89 INTERSECTION

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

INSTALL PEDESTRIAN SIGNAL

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

WIDEN RAMPS AND TRAFFIC OPERATION

RESURFACE ASPHALT CONCRETE

REHABILITATE JOINT SEALS

Type Of Work
TENNYSON ELECTRIC INC

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

VINTAGE PAVING CO INC

BAY LINE CUTTING AND CORING

Contractor

LIVERMORE CA 94550

AUBURN CA 956028908

ROCKLIN  CA 95677

WATSONVILLE CA 950775085

WINTERS  CA 95694

OAKLAND CA 94608

(925)606-1038

(530)268-9512

(916)632-9361

(831)724-1011

(530)795-0132

(510)420-8992

CROSBY, TIM

CLARK, MARTIN

HAAS, KENNETH

CHOHAN, MOHAN

GLEN SMITH

OKPALA, MESHACK

Resident
Engineer

(530) 587-5698

(916) 624-2852

(530) 346-9473

(916) 263-4922

(916) 263-4919

(916) 263-5620

 $489,833

 $1,874,081

 $504,647

 $4,682,476

 $816,096

 $520,129

Bid + CCOs

 $0

 $303,606

 $316,104

 $4,688,102

 $758,819

 $0

Comp To  date

 $0

 $159,360

 $149,948

 $57,693

 $0

 $0

This Month
06/23/06

01/19/06

12/30/05

01/20/05

10/24/05

06/13/06

Awarded

07/07/06

02/01/06

01/17/06

02/02/05

11/08/05

06/30/06

Approved

01/19/07

10/16/06

07/25/06

06/23/06

10/23/06

Est Comp

 0%

 25%

 52%

 0%

 90%

 0%

%Time

 0%

 16%

 63%

 0%

 93%

 0%

% Work 

 

 

 

PLANT EST
SATIS

COMPLETED

 

Message

03-3C7004

03-0E0604

03-2C4804

03-0A9104

03-2M3604

03-0E1804

Contract 

  

ACST-000C-(286)E

  

ACIM-005 -(314)E

  

  

  

  00-0C 2-(6ED)E

  

PL62-00 0-(6)

  

  

  

6203- 008-()

  

--()

  

  

WPCP

WPCP

  

SWPPP

WPCP

WPCP

7275 NATIONAL DR

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

P O BOX 50085

P O BOX 461

1033 YERBA BUENA AVE

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD. STE. 120

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

06/27/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

Fed Aid

HA21

HB4N
HB4N

HM3H

HM3

HB1

HA21

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

RAMP WIDENING

SEAL BRIDGE DECKS

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE BRIDGE CONTROL HOUSES

Type Of Work
MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CONTRACTORS CHEMICAL INC

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

TABER CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 95828

WATSONVILLE CA 950775085

HAYWARD CA 94545

HAYWARD CA 94545

AUBURN CA 956028908

MARTINEZ CA 94553

(916)381-0911

(831)724-1011

(510)783-5631

(510)783-5631

(530)268-9512

(925)682-6133

BEHVAND, MORTEZA

WALKER, CLAY

EISSA, SAMI

BEHVAND, MORTEZA

RICHARD JOHNSON

FEUSI, ROBERT

Resident
Engineer

(916) 263-4925

(916) 263-4927

(916) 263-4929

(916) 263-4925

(916) 799-0937

(916) 263-4926

 $720,351

 $2,706,623

 $696,175

 $176,672

 $164,206

 $4,205,490

Bid + CCOs

 $207,640

 $2,554,674

 $0

 $173,904

 $163,131

 $1,882,969

Comp To  date

 $207,640

 $36,500

 $0

 $0

 $0

 $29,980

This Month
04/17/06

03/02/05

05/19/06

12/15/05

08/10/05

07/18/05

Awarded

04/25/06

03/11/05

06/01/06

12/28/05

08/22/05

07/28/05

Approved

10/06/06

07/28/06

09/19/06

06/28/06

07/28/06

05/09/07

Est Comp

 20%

 100%

 0%

 100%

 91%

 0%

%Time

 29%

 94%

 0%

 100%

 99%

 45%

% Work 

 

 

 

COMPLETED

SUSPENDED

SUSPENDED

Message

03-0E4904

03-2A8304

03-0E1704

03-1M3604

03-4C5104

03-437204

Contract 

  

ACIM-X067-(066)E

  

  

ACST-000C-(269)E

ACST-S160-(021)E

  

--()

  

  

  00-0C 2-(9E)

  S1-60 0-(1E)

  

  

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

20 LIGHT SKY COURT

P O BOX 50085

3130 DEPOT ROAD

3130 DEPOT RD

10556 COMBIE ROAD PMB 6203

P O BOX 1309

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

06/28/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-SAC-160-19.7/20.9

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

Fed Aid

HM3

HA25

HA21

HE13

HB1

HM4K

Pgm Code
IN SACRAMENTO COUNTY NEAR
PAINTERSVILLE AT STEAMBOAT SLOUGH
BRIDGE AND AT SACRAMENTO RIVER
PAINTERSVILLE BRIDGE

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN SUTTER COUNTY NEAR NICOLAUS FROM
0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3
KM SOUTH OF GARDEN HIGHWAY
UNDERCROSSING

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

Description 

REPAIR BRIDGES

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

WIDEN HIGHWAY

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

Type Of Work
ASHRON CONSTRUCTION AND

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

TEICHERT CONSTRUCTION

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

Contractor

MOUNTAIN VIEW CA 94043

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

SACRAMENTO CA 958276830

WILSONVILLE OR 97070

AUBURN CA 95602

(650)964-1775

(916)852-5530

(925)372-8000

(916)386-5900

(503)682-2252

(530)268-9512

FEUSI, ROBERT

JANET SAGER

GEESEY, DUANE

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

Resident
Engineer

(916) 263-4926

(916) 263-4912

(530) 741-4170

 

(916) 263-5648

(916) 263-5647

 $188,885

 $498,642

 $6,027,378

 $8,278,407

 $3,459,607

 $230,886

Bid + CCOs

 $8,050

 $571,304

 $2,800,883

 $0

 $573,406

 $0

Comp To  date

 $0

 $1,900

 $336,237

 $0

 $573,406

 $0

This Month
05/30/06

10/21/05

09/20/05

06/28/06

04/20/06

05/15/06

Awarded

06/08/06

11/08/05

09/28/05

07/14/06

04/27/06

05/25/06

Approved

09/07/06

04/09/07

01/17/07

11/03/06

Est Comp

 38%

 0%

 51%

 0%

 38%

 0%

%Time

 4%

 0%

 46%

 0%

 17%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

03-0E9004

03-4C3904

03-0A1314

03-1A4314

03-0E6804

03-2M5404

Contract 

  

  

ACNH-P020-(138)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

713 N SHORELINE BLVD

P O BOX 1508

901 HOWE ROAD

P O BOX 276830

P O BOX 347

10556 COMBIE ROAD

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

03-YOL-50-/3.1

03-YUB-20-1.9/6.6

03-YUB-49-2.8/0

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-70-8.7/13.6

Fed Aid

HA22

HM1A

HA23

HA42

HA23

HM1A

Pgm Code
IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA COUNTY NEAR CAMPTONVILLE AT
4.5 KM

IN YUBA AND SIERRA COUNTIES AT
VARIOUS LOCATIONS

IN YUBA COUNTY IN OLIVEHURST ON
ROUTE 65 AT MCGOWAN ROAD OVERCROSSING
AND ON ROUTE 70 AT  THE 65 SOUTH AND
70 EAST SEPARATION

IN YUBA COUNTY IN LINDA AND
OLIVEHURST FROM 0.9 KM SOUTH OF
OLIVEHURST AVENUE TO 0.1 KM SOUTH OF
YUBA RIVER BRIDGE

Description 

GRIND PORTLAND CEMENT CONCRETE

RESURFACE ROADWAY

REPAIR EMBANKMENT

REPLACE CULVERTS

INSTALL UNDERDRAIN

RESURFACE ASPHALT CONCRETE

Type Of Work
C C MYERS INC

MARTIN GENERAL ENGINEERING INC

ROBERT J FRANK CONSTRUCTION

THUNDER MOUNTAIN ENTERPRISES

GOODWIN CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

Contractor

RANCHO CORDOVA CA 957412948

RANCHO CORDOVA CA 95742

REDDING CA 96003

SACRAMENTO  CA 95829

JAMESTOWN CA 95327

ROSEVILLE CA 95678

(916)635-9370

(916)355-8101

(530)222-1408

(916)381-3400

(209)881-3010

(916)791-1609

OKPALA, MESHACK

RIVERA, FERNANDO

PETERSON, DALE

DEMARTINI, MARK

TED COPPIN

RIVERA, FERNANDO

Resident
Engineer

(961) 263-5620

(530) 741-4170

(530) 271-6189

(530) 271-6173

(530) 741-4194

(530) 822-4332

 $10,710,211

 $1,694,282

 $192,895

 $586,590

 $444,906

 $235,719

Bid + CCOs

 $8,073,305

 $0

 $153,710

 $442,824

 $422,901

 $225,218

Comp To  date

 $658,205

 $0

 $0

 $316,675

 $61,893

 $0

This Month
07/25/05

05/23/06

06/27/06

12/15/05

11/01/05

03/21/06

Awarded

08/08/05

06/09/06

07/05/06

01/04/06

11/09/05

04/04/06

Approved

09/27/06

10/24/06

08/14/06

08/10/06

07/21/06

06/21/06

Est Comp

 75%

 0%

 43%

 78%

 98%

 100%

%Time

 75%

 0%

 78%

 75%

 95%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

03-0A8404

03-2M1004

03-2E3604

03-4A5104

03-1E4404

03-2M3404

Contract 

ACIM-305 -(046)E

  

ACST-43A2-(004)E

  

  

  

--()

  

  43-A2 0-(4E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 2948

12485 QUICKSILVER DRIVE

2806 TARMAC RD

P O BOX 292821

13160 TULLOCH DAM RD

216 KENROY LANE

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

555A WEST ONSTOTT

555A WEST ONSTOTT
ROAD

SACRAMENTO, CA 95838

YUBA CITY, CA 95993

Accepted

06/27/06

Location
Storm Water
Plan
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07/20/06 Statement of Ongoing Contracts as of 08/02/06

03District

 $12,159,124 $132,749,076 $288,666,083

03-YUB-70-18.9/20

03-YUB-5503-/0

03-YUB-5715-/0

Fed Aid

HB1

HA12

HA12

Pgm Code
IN YUBA COUNTY NEAR MARYSVILLE FROM
NOBLE ROAD TO 0.3 KM NORTH OF
WOODRUFF LANE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

WIDEN HIGHWAY

CONSTRUCT NEW WAREHOUSE

REMODEL MAINTENANCE STATIONS

Type Of Work
BALDWIN CONTRACTING COMPANY

ALLEN L BENDER INC

ALLEN L BENDER INC

Contractor

MARYSVILLE CA 95901

WEST SACRAMENTO CA 95691

WEST SACRAMENTO CA 95691

(530)742-5141

(916)372-2190

(916)372-2190

RIVERA, FERNANDO

BROOK, BILL

Resident
Engineer

 

(530) 822-4332

(530) 822-4332

 $2,367,518

 $3,493,591

 $12,867,618

Bid + CCOs

 $0

 $310,536

 $12,634,257

Comp To  date

 $0

 $132,261

 $141,816

This Month
06/30/06

04/06/06

10/27/04

Awarded

07/14/06

04/21/06

11/08/04

Approved

07/26/07

04/11/07

Est Comp

 0%

 24%

 100%

%Time

 0%

 9%

 98%

% Work 

 

 

 

Message

03-4A5704

03-3C0604

03-0A29U4

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

4509 SKYWAY DR

2798 INDUSTRIAL BLVD

2798 INDUSTRIAL BLVD

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-0C3404

03-4A4404

03-2M3904

03-0E3104

03-3822V4

03-0E3204

03-1M4404

03-2M4704

03-2E2104

03-2C3604

03-3555U4

03-1A6104

03-2M3304

03-2M0304

03-4C2604

03-1A8304

03-373604

03-2M3704

03-2M0204

03-3A2604

03-2M5104

03-3C9304

Contract

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-99-24.5/30.3

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

03-COL-20-31.3/32.1

03-ED-49-21.5/0

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-5.9/10.8

03-GLE-32-.2/.1

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-9.0/0

03-NEV-80-60.6/63.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-2M3804

03-291014

03-1C8204

03-0A6004

03-1A8014

03-2M3504

03-0E0204

03-2C2104

03-3C7004

03-0E0604

03-2C4804

03-0A9104

03-2M3604

03-0E1804

03-0E4904

03-2A8304

03-0E1704

03-1M3604

03-4C5104

03-437204

03-0E9004

03-4C3904

Contract

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-89-8.6/0

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-12-3.8/6.7

03-SAC-50-1.1/2

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

03-SUT-20-16.7/17

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-0A1314

03-1A4314

03-0E6804

03-2M5404

03-0A8404

03-2M1004

03-2E3604

03-4A5104

03-1E4404

03-4A5704

03-2M3404

03-3C0604

03-0A29U4

Contract

03-SUT-20-17.0/0

03-SUT-99-8.7/11.7

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YUB-20-1.9/6.6

03-YUB-49-2.8/0

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-70-18.9/20

03-YUB-70-8.7/13.6

03-YUB-5503-/0

03-YUB-5715-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
Statement of Ongoing Contracts - Index

03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $97,886,834

 $6,027,378

 $136,495,675

 Bid + CCO

 $87,849,945

 $2,800,883

 $23,189,227

 Work Comp

-I-

-F-

-S-



03

District

 $1,674,510

Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $288,666,083  $132,749,076

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $48,256,197

 Bid + CCO

 $18,909,021

 Work Comp

District Total:

Work completed this Period:  $1,674,510

-SH-


	03

